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Attached is a Pollution Report (POLREP) regarding: 

USEPA Region V
U.S. Steel Hexavalent Chrome Release
6300 US Highway 12, Portage, IN

To view this POLREP, please open the attachment.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT


U.S. Steel Hexavalent Chrome Release ­ Removal Polrep
Final Removal Polrep


UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V


Subject: POLREP #3
Final
U.S. Steel Hexavalent Chrome Release
C5GE
Portage, IN 
Latitude: 41.6308094 Longitude: ­87.1760551 


To: Dan Plath, National Park Service
David Greinke, IDEM
Kenya Johnson, American Water
Harry Atkinson, IDEM
Aaron Green, IDEM
Rex Osborn, IDEM
Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Mike Bryant, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason El­Zein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Carol Ropski, U.S. EPA
Brian Schlieger, U.S. EPA
Jaime Brown, U.S. EPA
Mindy Clements, U.S. EPA
Charlie Gebien, U.S. EPA


From: Andrew Maguire & Thomas Mendez, On­Scene Coordinators 


Date: 5/24/2017 


Reporting Period: Final 


1. Introduction


1.1 Background


Site Number: C5GE Contract Number:


D.O. Number: Action Memo Date:


Response Authority: CERCLA Response Type: Emergency


Response Lead: EPA Incident Category: Removal Assessment


NPL Status: Non NPL Operable Unit:


Mobilization Date: 4/11/2017 Start Date: 4/11/2017


Demob Date: 4/18/2017 Completion Date:


CERCLIS ID: RCRIS ID:


ERNS No.: State Notification:


FPN#: Reimbursable Account #:


1.1.1 Incident Category
Emergency Response


1.1.2 Site Description
The incident is a hexavalent chromium release from a US Steel outfall to Burns Waterway, a tributary to Lake Michigan.  


1.1.2.1 Location
Outfall 004 at US Steel's Portage plant located at 6300 Highway 12, Portage IN, 46368.


1.1.2.2 Description of Threat
Release of process waste containing hexavalent chromium out of Outfall 004 at US Steel.  US Steel preliminary reported
that approximately 350lbs of chromium was released during the first 2 days.  Hexavalent chromium's most sensitive targets
are the respiratory, gastrointestinal, hematological, and reproductive systems for human exposure.  Health effects are
determined by how much, how long, and the route of exposure.


According to U.S. Steel, the following happened at the plant:


"At the U. S. Steel Midwest Plant on Tuesday April 11, there was a release of process waste water from the Tin and Tin Free
electroplating lines. The waste water is from the process used to treat the steel strip after electroplating, and the rinse water
from this process is conveyed via pipe to a dedicated treatment plant. The preliminary investigation revealed that an
expansion joint in the rinse water pipe failed and resulted in the water being released to a different wastewater treatment
plant and ultimately Burns Waterway through an outfall. Upon detection of the release, notifications were made to the IDEM,
the NRC, Coast Guard, and the Porter County Sherriff; all production processes were shut down; and additional steps to
mitigate the impact are being taken. These steps include the isolation and repair of the damaged pipe, recovery of material,
and the addition of a water treatment compound, sodium trithiocarbonate (CNa2S3), to the waste water treatment plant to
convert and aid in the removal of hexavalent chromium."


1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The type of hexavalent chromium released dissolves completely in water.  Potentially harmful levels of hexavalent chromium
were detected at the outfall and downstream to near the mouth of burns waterway to Lake Michigan.  Once it reached the
outfall it is not feasible to recover it as additional chemicals would have to be added to the water and their toxicity prohibits
use in the water body.  US Steel has stopped the active release of chromium however residual may continue to be present. 


2. Current Activities


2.1 Operations Section


2.1.1 Narrative
US Steel reported a release of an unknown amount of an unknown green substance into Burns Waterway to the
NRC(#1175399) at 0933 CDT on 4/11/17.  Initially, OSCs Beslow and Mendez along with USCG deployed to the release. 
Upon arrival US Steel reported the substance to be Hexavalent Chromium.  OSC Maguire was dispatched shortly thereafter. 
USCG demobilized after determining the spill was in EPA jurisdiction, however they issued a boater advisory to steer clear of
the area.  The advisory was lifted as of 4/13/17.


After the spill was discovered, US Steel stopped operations to their plant.  An assessment of the wastewater treatment
plants revealed that hexavalent chromium had migrated to a treatment plant that was not equipped to treat it.


2.1.2 Response Actions to Date
On Tuesday, April 11, 2017, U.S. Steel started to treat their wastewater plant with sodium trithiocarbonate (CNa2S3).  This
chemical reduces hexavalent chrome to a less toxic trivalent chrome. U.S. Steel was given permission from IDEM to use
this chemical in their treatment to help alleviate the immediate threat. It is being used in limited quantities.  


Sampling of both the Burns Waterway and Lake Michigan continued through 4/18/17.  Local water utility Indiana American
Water in Ogden Dunes shut down their intake on 4/11/17 and reopened on 4/18/17. Out of precaution, the National Park
Service had shut down the nearby lakefront and beaches. The four beaches (3 National Park Service and one local (Ogden
Dunes)) that were closed reopened on 4/18/17.   NOAA and USFWS provided ecological risk numbers as low as 2 ppb and
as high as 20 ppb and ATSDR has provided a human health number of 6 ppb. Results of sampling on 4/11/17 indicated
potentially harmful levels up to 2231 ppb at the outfall to 15 ppb near the mouth of Burns Waterway.  These samples were
run at US Steel on site lab and at their contracted lab ALS.  EPA was able to collect one sample at the outfall for hexavalent
chrome on 4/11/17, the result was 990 ppb.  


Summaries of daily activities throughout the response are below:


On April 12th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
114 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 14 sediment samples from various
local beaches for laboratory analysis of hexavalent chromium and total chromium. U.S. Steel continued monitoring its
release from Outfall 004. Sample results for hexavalent chromium were non­detect for all surface water sample points in
Lake Michigan and in Burns Waterway.   All results were below EPA reporting limits.


On April 13th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
152 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 16 sediment samples from the
various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total chromium.  All
results were below EPA reporting limits.  EPA held a press briefing just off site with several local and regional news outlets in
attendance.


On April 14th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
174 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 16 sediment samples from the
various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total chromium. All
results were below EPA reporting limits.  U.S. Steel began a heavily monitored re­start process of their plating operations,
and will reintroduce hexavalent chromium to the process line in defined steps through 4/17/17.  US Steel and EPA will
monitor this process closely.


On April 15th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START
continued collecting water samples from Lake Michigan and Burns Waterway, both upstream and downstream of Outfall 004,
for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected sediment samples
from the various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total
chromium. All results were below EPA reporting limits. U.S.Steel and EPA continued monitoring Outfall 004 with a water
quality meter. 


On April 16th, 2017, U.S. Steel, EPA, and other agencies reconvened at 07:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. All results were below EPA reporting limits. EPA START
monitoring water quality parameters both from shore and by small vessel water craft.  No unexpected results in water quality
parameters were discovered.   US Steel continues to phase in their processes, restarting sections of their plant. 


On April 17th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. All results were below EPA reporting limits.  EPA START
monitoring water quality parameters both from shore and by small vessel water craft.  At approximately 10:20, US Steel's
"Tin Line" process has been restarted and is the first area with chrome utilized in their process to go back online.  At
approximately 12:00, US Steel's "Chrome Line" process has been restarted.


On April 18th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water quality parameters both from
shore and by small vessel water craft.  Consistent with the previous data, no new sample data were above reporting and
detection limits.  
All beaches that were previously closed have opened.  Indiana American Water's drinking water intake has opened and is
actively processing Lake Michigan water.  Daily sampling ceased and the long term monitoring plan was implemented,
consisting of weekly intake sampling through Memorial Day and weekly beach sampling from Memorial Day to Labor Day.


Data, maps and other information can be found on the EPA OSC website: response.epa.gov/USSteelHexavalentChrome


2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US Steel is PRP


2.1.4 Progress Metrics
Regional Metrics


This is an Integrated River Assessment. The numbers
should overlap.


Miles of river systems cleaned
and/or restored


N/A


Cubic yards of contaminated
sediments removed and/or
capped


N/A


Gallons of oil/water recovered N/A


Acres of soil/sediment cleaned
up in floodplains and riverbanks


N/A


Stand Alone Assessment
Number of contaminated
residential yards cleaned up


N/A


Number of workers on site 25


Contaminant(s) of Concern Hexavalent Chromium


Oil Response Tracking


Estimated volume
Initial amount released N/A


Final amount collected N/A


CANAPS Info


FPN Ceiling Amount N/A


FPN Number N/A


Body of Water affected N/A


Administrative and Logistical Factors (Place X where applicable)


Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)


x
Community challenges or high
involvement


Radiological


More than one PRP
Endangered Species Act /
Essential Fish Habitat issues


Explosives


AOC Historic preservation issues x Residential impacts


UAO NPL site Relocation


DOJ involved Remote location x Drinking water impacted


Criminal Investigation Division involved
Extreme weather or abnormal
field season


Environmental justice


Tribal consultation or coordination or other issues Congressional involvement x High media interest


Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present


Hazmat Entry Conducted – Level A, B or C x
Incident or Unified Command
established


Actual air release (not
threatened)


Green Metrics


Metric Amount Units


Diesel Fuel Used N/A gallons


Unleaded Fuel Used N/A gallons


Alternative/E­85 Fuel Used N/A gallons


Electricity from electric company N/A kWh


Electric Company Name and Account #


Electricity from sources other than the electric
company


kWh


Solid waste reused 0 enter


Solid waste recycled 0 enter


Water Used 0 gallons


Waste Stream Medium Quantity Manifest # Treatment Disposal


 Hexavalent Chromium Liquid 298lbs Natural dilution and water motion


 Total Chromium Liquid 346lbs Natural dilution and water motion


2.2 Planning Section


2.2.1 Anticipated Activities
Continue long term monitoring at beaches and water intake.
2.2.1.1 Planned Response Activities


2.2.1.2 Next Steps


2.2.2 Issues
Because of the nature of the release and that it is completely dissolved, recovery of the product is not feasible. 


2.3 Logistics Section


No information available at this time.


2.4 Finance Section


2.4.1 Narrative
See table below for information


Estimated Costs *


Budgeted
Total To
Date Remaining


%
Remaining


Extramural Costs


TAT/START $300,000.00 $280,000.00 $20,000.00 6.67%


Intramural Costs


Total Site Costs $300,000.00 $280,000.00 $20,000.00 6.67%


* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.


2.5 Other Command Staff


2.5.3 Information Officer
Rachel Bassler


3. Participating Entities


3.1 Unified Command
EPA, IDEM, US Steel


3.2 Cooperating Agencies
National Park Service
USFWS
USCG
Indiana American Water
Ogden Dunes Community
City of Portage 


4. Personnel On Site


EPA: 2


START: 4


5. Definition of Terms


FPN           Federal Project Number 
HASP        Health & Safety Plan 
IC              Incident Commander 
ICS            Incident Command System 
IMT            Incident Management Team
ICP            Incident Command Post 
NRC          National Response Center 
NPS           National Park Service          
OSC          On­Scene Coordinator 
POLREP    Pollution Report 
SDS           Safety Data Sheet 
START       Superfund Technology Assessment and Response Team


6. Additional sources of information


6.1 Internet location of additional information/report
response.epa.gov/USSteelHexavalentChrome
6.2 Reporting Schedule


This is the final POLREP


7. Situational Reference Materials


No information available at this time.
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1. Introduction


1.1 Background


Site Number: C5GE Contract Number:


D.O. Number: Action Memo Date:


Response Authority: CERCLA Response Type: Emergency


Response Lead: EPA Incident Category: Removal Assessment


NPL Status: Non NPL Operable Unit:


Mobilization Date: 4/11/2017 Start Date: 4/11/2017


Demob Date: 4/18/2017 Completion Date:


CERCLIS ID: RCRIS ID:


ERNS No.: State Notification:


FPN#: Reimbursable Account #:


1.1.1 Incident Category
Emergency Response


1.1.2 Site Description
The incident is a hexavalent chromium release from a US Steel outfall to Burns Waterway, a tributary to Lake Michigan.  


1.1.2.1 Location
Outfall 004 at US Steel's Portage plant located at 6300 Highway 12, Portage IN, 46368.


1.1.2.2 Description of Threat
Release of process waste containing hexavalent chromium out of Outfall 004 at US Steel.  US Steel preliminary reported
that approximately 350lbs of chromium was released during the first 2 days.  Hexavalent chromium's most sensitive targets
are the respiratory, gastrointestinal, hematological, and reproductive systems for human exposure.  Health effects are
determined by how much, how long, and the route of exposure.


According to U.S. Steel, the following happened at the plant:


"At the U. S. Steel Midwest Plant on Tuesday April 11, there was a release of process waste water from the Tin and Tin Free
electroplating lines. The waste water is from the process used to treat the steel strip after electroplating, and the rinse water
from this process is conveyed via pipe to a dedicated treatment plant. The preliminary investigation revealed that an
expansion joint in the rinse water pipe failed and resulted in the water being released to a different wastewater treatment
plant and ultimately Burns Waterway through an outfall. Upon detection of the release, notifications were made to the IDEM,
the NRC, Coast Guard, and the Porter County Sherriff; all production processes were shut down; and additional steps to
mitigate the impact are being taken. These steps include the isolation and repair of the damaged pipe, recovery of material,
and the addition of a water treatment compound, sodium trithiocarbonate (CNa2S3), to the waste water treatment plant to
convert and aid in the removal of hexavalent chromium."


1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The type of hexavalent chromium released dissolves completely in water.  Potentially harmful levels of hexavalent chromium
were detected at the outfall and downstream to near the mouth of burns waterway to Lake Michigan.  Once it reached the
outfall it is not feasible to recover it as additional chemicals would have to be added to the water and their toxicity prohibits
use in the water body.  US Steel has stopped the active release of chromium however residual may continue to be present. 


2. Current Activities


2.1 Operations Section


2.1.1 Narrative
US Steel reported a release of an unknown amount of an unknown green substance into Burns Waterway to the
NRC(#1175399) at 0933 CDT on 4/11/17.  Initially, OSCs Beslow and Mendez along with USCG deployed to the release. 
Upon arrival US Steel reported the substance to be Hexavalent Chromium.  OSC Maguire was dispatched shortly thereafter. 
USCG demobilized after determining the spill was in EPA jurisdiction, however they issued a boater advisory to steer clear of
the area.  The advisory was lifted as of 4/13/17.


After the spill was discovered, US Steel stopped operations to their plant.  An assessment of the wastewater treatment
plants revealed that hexavalent chromium had migrated to a treatment plant that was not equipped to treat it.


2.1.2 Response Actions to Date
On Tuesday, April 11, 2017, U.S. Steel started to treat their wastewater plant with sodium trithiocarbonate (CNa2S3).  This
chemical reduces hexavalent chrome to a less toxic trivalent chrome. U.S. Steel was given permission from IDEM to use
this chemical in their treatment to help alleviate the immediate threat. It is being used in limited quantities.  


Sampling of both the Burns Waterway and Lake Michigan continued through 4/18/17.  Local water utility Indiana American
Water in Ogden Dunes shut down their intake on 4/11/17 and reopened on 4/18/17. Out of precaution, the National Park
Service had shut down the nearby lakefront and beaches. The four beaches (3 National Park Service and one local (Ogden
Dunes)) that were closed reopened on 4/18/17.   NOAA and USFWS provided ecological risk numbers as low as 2 ppb and
as high as 20 ppb and ATSDR has provided a human health number of 6 ppb. Results of sampling on 4/11/17 indicated
potentially harmful levels up to 2231 ppb at the outfall to 15 ppb near the mouth of Burns Waterway.  These samples were
run at US Steel on site lab and at their contracted lab ALS.  EPA was able to collect one sample at the outfall for hexavalent
chrome on 4/11/17, the result was 990 ppb.  


Summaries of daily activities throughout the response are below:


On April 12th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
114 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 14 sediment samples from various
local beaches for laboratory analysis of hexavalent chromium and total chromium. U.S. Steel continued monitoring its
release from Outfall 004. Sample results for hexavalent chromium were non­detect for all surface water sample points in
Lake Michigan and in Burns Waterway.   All results were below EPA reporting limits.


On April 13th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
152 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 16 sediment samples from the
various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total chromium.  All
results were below EPA reporting limits.  EPA held a press briefing just off site with several local and regional news outlets in
attendance.


On April 14th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
174 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 16 sediment samples from the
various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total chromium. All
results were below EPA reporting limits.  U.S. Steel began a heavily monitored re­start process of their plating operations,
and will reintroduce hexavalent chromium to the process line in defined steps through 4/17/17.  US Steel and EPA will
monitor this process closely.


On April 15th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START
continued collecting water samples from Lake Michigan and Burns Waterway, both upstream and downstream of Outfall 004,
for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected sediment samples
from the various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total
chromium. All results were below EPA reporting limits. U.S.Steel and EPA continued monitoring Outfall 004 with a water
quality meter. 


On April 16th, 2017, U.S. Steel, EPA, and other agencies reconvened at 07:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. All results were below EPA reporting limits. EPA START
monitoring water quality parameters both from shore and by small vessel water craft.  No unexpected results in water quality
parameters were discovered.   US Steel continues to phase in their processes, restarting sections of their plant. 


On April 17th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. All results were below EPA reporting limits.  EPA START
monitoring water quality parameters both from shore and by small vessel water craft.  At approximately 10:20, US Steel's
"Tin Line" process has been restarted and is the first area with chrome utilized in their process to go back online.  At
approximately 12:00, US Steel's "Chrome Line" process has been restarted.


On April 18th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water quality parameters both from
shore and by small vessel water craft.  Consistent with the previous data, no new sample data were above reporting and
detection limits.  
All beaches that were previously closed have opened.  Indiana American Water's drinking water intake has opened and is
actively processing Lake Michigan water.  Daily sampling ceased and the long term monitoring plan was implemented,
consisting of weekly intake sampling through Memorial Day and weekly beach sampling from Memorial Day to Labor Day.


Data, maps and other information can be found on the EPA OSC website: response.epa.gov/USSteelHexavalentChrome


2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US Steel is PRP


2.1.4 Progress Metrics
Regional Metrics


This is an Integrated River Assessment. The numbers
should overlap.


Miles of river systems cleaned
and/or restored


N/A


Cubic yards of contaminated
sediments removed and/or
capped


N/A


Gallons of oil/water recovered N/A


Acres of soil/sediment cleaned
up in floodplains and riverbanks


N/A


Stand Alone Assessment
Number of contaminated
residential yards cleaned up


N/A


Number of workers on site 25


Contaminant(s) of Concern Hexavalent Chromium


Oil Response Tracking


Estimated volume
Initial amount released N/A


Final amount collected N/A


CANAPS Info


FPN Ceiling Amount N/A


FPN Number N/A


Body of Water affected N/A


Administrative and Logistical Factors (Place X where applicable)


Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)


x
Community challenges or high
involvement


Radiological


More than one PRP
Endangered Species Act /
Essential Fish Habitat issues


Explosives


AOC Historic preservation issues x Residential impacts


UAO NPL site Relocation


DOJ involved Remote location x Drinking water impacted


Criminal Investigation Division involved
Extreme weather or abnormal
field season


Environmental justice


Tribal consultation or coordination or other issues Congressional involvement x High media interest


Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present


Hazmat Entry Conducted – Level A, B or C x
Incident or Unified Command
established


Actual air release (not
threatened)


Green Metrics


Metric Amount Units


Diesel Fuel Used N/A gallons


Unleaded Fuel Used N/A gallons


Alternative/E­85 Fuel Used N/A gallons


Electricity from electric company N/A kWh


Electric Company Name and Account #


Electricity from sources other than the electric
company


kWh


Solid waste reused 0 enter


Solid waste recycled 0 enter


Water Used 0 gallons


Waste Stream Medium Quantity Manifest # Treatment Disposal


 Hexavalent Chromium Liquid 298lbs Natural dilution and water motion


 Total Chromium Liquid 346lbs Natural dilution and water motion


2.2 Planning Section


2.2.1 Anticipated Activities
Continue long term monitoring at beaches and water intake.
2.2.1.1 Planned Response Activities


2.2.1.2 Next Steps


2.2.2 Issues
Because of the nature of the release and that it is completely dissolved, recovery of the product is not feasible. 


2.3 Logistics Section


No information available at this time.


2.4 Finance Section


2.4.1 Narrative
See table below for information


Estimated Costs *


Budgeted
Total To
Date Remaining


%
Remaining


Extramural Costs


TAT/START $300,000.00 $280,000.00 $20,000.00 6.67%


Intramural Costs


Total Site Costs $300,000.00 $280,000.00 $20,000.00 6.67%


* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.


2.5 Other Command Staff


2.5.3 Information Officer
Rachel Bassler


3. Participating Entities


3.1 Unified Command
EPA, IDEM, US Steel


3.2 Cooperating Agencies
National Park Service
USFWS
USCG
Indiana American Water
Ogden Dunes Community
City of Portage 


4. Personnel On Site


EPA: 2


START: 4


5. Definition of Terms


FPN           Federal Project Number 
HASP        Health & Safety Plan 
IC              Incident Commander 
ICS            Incident Command System 
IMT            Incident Management Team
ICP            Incident Command Post 
NRC          National Response Center 
NPS           National Park Service          
OSC          On­Scene Coordinator 
POLREP    Pollution Report 
SDS           Safety Data Sheet 
START       Superfund Technology Assessment and Response Team


6. Additional sources of information


6.1 Internet location of additional information/report
response.epa.gov/USSteelHexavalentChrome
6.2 Reporting Schedule


This is the final POLREP


7. Situational Reference Materials


No information available at this time.







U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT


U.S. Steel Hexavalent Chrome Release ­ Removal Polrep
Final Removal Polrep


UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V


Subject: POLREP #3
Final
U.S. Steel Hexavalent Chrome Release
C5GE
Portage, IN 
Latitude: 41.6308094 Longitude: ­87.1760551 


To: Dan Plath, National Park Service
David Greinke, IDEM
Kenya Johnson, American Water
Harry Atkinson, IDEM
Aaron Green, IDEM
Rex Osborn, IDEM
Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Mike Bryant, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason El­Zein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Carol Ropski, U.S. EPA
Brian Schlieger, U.S. EPA
Jaime Brown, U.S. EPA
Mindy Clements, U.S. EPA
Charlie Gebien, U.S. EPA


From: Andrew Maguire & Thomas Mendez, On­Scene Coordinators 


Date: 5/24/2017 


Reporting Period: Final 


1. Introduction


1.1 Background


Site Number: C5GE Contract Number:


D.O. Number: Action Memo Date:


Response Authority: CERCLA Response Type: Emergency


Response Lead: EPA Incident Category: Removal Assessment


NPL Status: Non NPL Operable Unit:


Mobilization Date: 4/11/2017 Start Date: 4/11/2017


Demob Date: 4/18/2017 Completion Date:


CERCLIS ID: RCRIS ID:


ERNS No.: State Notification:


FPN#: Reimbursable Account #:


1.1.1 Incident Category
Emergency Response


1.1.2 Site Description
The incident is a hexavalent chromium release from a US Steel outfall to Burns Waterway, a tributary to Lake Michigan.  


1.1.2.1 Location
Outfall 004 at US Steel's Portage plant located at 6300 Highway 12, Portage IN, 46368.


1.1.2.2 Description of Threat
Release of process waste containing hexavalent chromium out of Outfall 004 at US Steel.  US Steel preliminary reported
that approximately 350lbs of chromium was released during the first 2 days.  Hexavalent chromium's most sensitive targets
are the respiratory, gastrointestinal, hematological, and reproductive systems for human exposure.  Health effects are
determined by how much, how long, and the route of exposure.


According to U.S. Steel, the following happened at the plant:


"At the U. S. Steel Midwest Plant on Tuesday April 11, there was a release of process waste water from the Tin and Tin Free
electroplating lines. The waste water is from the process used to treat the steel strip after electroplating, and the rinse water
from this process is conveyed via pipe to a dedicated treatment plant. The preliminary investigation revealed that an
expansion joint in the rinse water pipe failed and resulted in the water being released to a different wastewater treatment
plant and ultimately Burns Waterway through an outfall. Upon detection of the release, notifications were made to the IDEM,
the NRC, Coast Guard, and the Porter County Sherriff; all production processes were shut down; and additional steps to
mitigate the impact are being taken. These steps include the isolation and repair of the damaged pipe, recovery of material,
and the addition of a water treatment compound, sodium trithiocarbonate (CNa2S3), to the waste water treatment plant to
convert and aid in the removal of hexavalent chromium."


1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The type of hexavalent chromium released dissolves completely in water.  Potentially harmful levels of hexavalent chromium
were detected at the outfall and downstream to near the mouth of burns waterway to Lake Michigan.  Once it reached the
outfall it is not feasible to recover it as additional chemicals would have to be added to the water and their toxicity prohibits
use in the water body.  US Steel has stopped the active release of chromium however residual may continue to be present. 


2. Current Activities


2.1 Operations Section


2.1.1 Narrative
US Steel reported a release of an unknown amount of an unknown green substance into Burns Waterway to the
NRC(#1175399) at 0933 CDT on 4/11/17.  Initially, OSCs Beslow and Mendez along with USCG deployed to the release. 
Upon arrival US Steel reported the substance to be Hexavalent Chromium.  OSC Maguire was dispatched shortly thereafter. 
USCG demobilized after determining the spill was in EPA jurisdiction, however they issued a boater advisory to steer clear of
the area.  The advisory was lifted as of 4/13/17.


After the spill was discovered, US Steel stopped operations to their plant.  An assessment of the wastewater treatment
plants revealed that hexavalent chromium had migrated to a treatment plant that was not equipped to treat it.


2.1.2 Response Actions to Date
On Tuesday, April 11, 2017, U.S. Steel started to treat their wastewater plant with sodium trithiocarbonate (CNa2S3).  This
chemical reduces hexavalent chrome to a less toxic trivalent chrome. U.S. Steel was given permission from IDEM to use
this chemical in their treatment to help alleviate the immediate threat. It is being used in limited quantities.  


Sampling of both the Burns Waterway and Lake Michigan continued through 4/18/17.  Local water utility Indiana American
Water in Ogden Dunes shut down their intake on 4/11/17 and reopened on 4/18/17. Out of precaution, the National Park
Service had shut down the nearby lakefront and beaches. The four beaches (3 National Park Service and one local (Ogden
Dunes)) that were closed reopened on 4/18/17.   NOAA and USFWS provided ecological risk numbers as low as 2 ppb and
as high as 20 ppb and ATSDR has provided a human health number of 6 ppb. Results of sampling on 4/11/17 indicated
potentially harmful levels up to 2231 ppb at the outfall to 15 ppb near the mouth of Burns Waterway.  These samples were
run at US Steel on site lab and at their contracted lab ALS.  EPA was able to collect one sample at the outfall for hexavalent
chrome on 4/11/17, the result was 990 ppb.  


Summaries of daily activities throughout the response are below:


On April 12th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
114 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 14 sediment samples from various
local beaches for laboratory analysis of hexavalent chromium and total chromium. U.S. Steel continued monitoring its
release from Outfall 004. Sample results for hexavalent chromium were non­detect for all surface water sample points in
Lake Michigan and in Burns Waterway.   All results were below EPA reporting limits.


On April 13th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
152 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 16 sediment samples from the
various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total chromium.  All
results were below EPA reporting limits.  EPA held a press briefing just off site with several local and regional news outlets in
attendance.


On April 14th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
174 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 16 sediment samples from the
various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total chromium. All
results were below EPA reporting limits.  U.S. Steel began a heavily monitored re­start process of their plating operations,
and will reintroduce hexavalent chromium to the process line in defined steps through 4/17/17.  US Steel and EPA will
monitor this process closely.


On April 15th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START
continued collecting water samples from Lake Michigan and Burns Waterway, both upstream and downstream of Outfall 004,
for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected sediment samples
from the various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total
chromium. All results were below EPA reporting limits. U.S.Steel and EPA continued monitoring Outfall 004 with a water
quality meter. 


On April 16th, 2017, U.S. Steel, EPA, and other agencies reconvened at 07:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. All results were below EPA reporting limits. EPA START
monitoring water quality parameters both from shore and by small vessel water craft.  No unexpected results in water quality
parameters were discovered.   US Steel continues to phase in their processes, restarting sections of their plant. 


On April 17th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. All results were below EPA reporting limits.  EPA START
monitoring water quality parameters both from shore and by small vessel water craft.  At approximately 10:20, US Steel's
"Tin Line" process has been restarted and is the first area with chrome utilized in their process to go back online.  At
approximately 12:00, US Steel's "Chrome Line" process has been restarted.


On April 18th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water quality parameters both from
shore and by small vessel water craft.  Consistent with the previous data, no new sample data were above reporting and
detection limits.  
All beaches that were previously closed have opened.  Indiana American Water's drinking water intake has opened and is
actively processing Lake Michigan water.  Daily sampling ceased and the long term monitoring plan was implemented,
consisting of weekly intake sampling through Memorial Day and weekly beach sampling from Memorial Day to Labor Day.


Data, maps and other information can be found on the EPA OSC website: response.epa.gov/USSteelHexavalentChrome


2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US Steel is PRP


2.1.4 Progress Metrics
Regional Metrics


This is an Integrated River Assessment. The numbers
should overlap.


Miles of river systems cleaned
and/or restored


N/A


Cubic yards of contaminated
sediments removed and/or
capped


N/A


Gallons of oil/water recovered N/A


Acres of soil/sediment cleaned
up in floodplains and riverbanks


N/A


Stand Alone Assessment
Number of contaminated
residential yards cleaned up


N/A


Number of workers on site 25


Contaminant(s) of Concern Hexavalent Chromium


Oil Response Tracking


Estimated volume
Initial amount released N/A


Final amount collected N/A


CANAPS Info


FPN Ceiling Amount N/A


FPN Number N/A


Body of Water affected N/A


Administrative and Logistical Factors (Place X where applicable)


Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)


x
Community challenges or high
involvement


Radiological


More than one PRP
Endangered Species Act /
Essential Fish Habitat issues


Explosives


AOC Historic preservation issues x Residential impacts


UAO NPL site Relocation


DOJ involved Remote location x Drinking water impacted


Criminal Investigation Division involved
Extreme weather or abnormal
field season


Environmental justice


Tribal consultation or coordination or other issues Congressional involvement x High media interest


Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present


Hazmat Entry Conducted – Level A, B or C x
Incident or Unified Command
established


Actual air release (not
threatened)


Green Metrics


Metric Amount Units


Diesel Fuel Used N/A gallons


Unleaded Fuel Used N/A gallons


Alternative/E­85 Fuel Used N/A gallons


Electricity from electric company N/A kWh


Electric Company Name and Account #


Electricity from sources other than the electric
company


kWh


Solid waste reused 0 enter


Solid waste recycled 0 enter


Water Used 0 gallons


Waste Stream Medium Quantity Manifest # Treatment Disposal


 Hexavalent Chromium Liquid 298lbs Natural dilution and water motion


 Total Chromium Liquid 346lbs Natural dilution and water motion


2.2 Planning Section


2.2.1 Anticipated Activities
Continue long term monitoring at beaches and water intake.
2.2.1.1 Planned Response Activities


2.2.1.2 Next Steps


2.2.2 Issues
Because of the nature of the release and that it is completely dissolved, recovery of the product is not feasible. 


2.3 Logistics Section


No information available at this time.


2.4 Finance Section


2.4.1 Narrative
See table below for information


Estimated Costs *


Budgeted
Total To
Date Remaining


%
Remaining


Extramural Costs


TAT/START $300,000.00 $280,000.00 $20,000.00 6.67%


Intramural Costs


Total Site Costs $300,000.00 $280,000.00 $20,000.00 6.67%


* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.


2.5 Other Command Staff


2.5.3 Information Officer
Rachel Bassler


3. Participating Entities


3.1 Unified Command
EPA, IDEM, US Steel


3.2 Cooperating Agencies
National Park Service
USFWS
USCG
Indiana American Water
Ogden Dunes Community
City of Portage 


4. Personnel On Site


EPA: 2


START: 4


5. Definition of Terms


FPN           Federal Project Number 
HASP        Health & Safety Plan 
IC              Incident Commander 
ICS            Incident Command System 
IMT            Incident Management Team
ICP            Incident Command Post 
NRC          National Response Center 
NPS           National Park Service          
OSC          On­Scene Coordinator 
POLREP    Pollution Report 
SDS           Safety Data Sheet 
START       Superfund Technology Assessment and Response Team


6. Additional sources of information


6.1 Internet location of additional information/report
response.epa.gov/USSteelHexavalentChrome
6.2 Reporting Schedule


This is the final POLREP


7. Situational Reference Materials


No information available at this time.



https://response.epa.gov/USSteelHexavalentChrome





U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT


U.S. Steel Hexavalent Chrome Release ­ Removal Polrep
Final Removal Polrep


UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V


Subject: POLREP #3
Final
U.S. Steel Hexavalent Chrome Release
C5GE
Portage, IN 
Latitude: 41.6308094 Longitude: ­87.1760551 


To: Dan Plath, National Park Service
David Greinke, IDEM
Kenya Johnson, American Water
Harry Atkinson, IDEM
Aaron Green, IDEM
Rex Osborn, IDEM
Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Mike Bryant, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason El­Zein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Carol Ropski, U.S. EPA
Brian Schlieger, U.S. EPA
Jaime Brown, U.S. EPA
Mindy Clements, U.S. EPA
Charlie Gebien, U.S. EPA


From: Andrew Maguire & Thomas Mendez, On­Scene Coordinators 


Date: 5/24/2017 


Reporting Period: Final 


1. Introduction


1.1 Background


Site Number: C5GE Contract Number:


D.O. Number: Action Memo Date:


Response Authority: CERCLA Response Type: Emergency


Response Lead: EPA Incident Category: Removal Assessment


NPL Status: Non NPL Operable Unit:


Mobilization Date: 4/11/2017 Start Date: 4/11/2017


Demob Date: 4/18/2017 Completion Date:


CERCLIS ID: RCRIS ID:


ERNS No.: State Notification:


FPN#: Reimbursable Account #:


1.1.1 Incident Category
Emergency Response


1.1.2 Site Description
The incident is a hexavalent chromium release from a US Steel outfall to Burns Waterway, a tributary to Lake Michigan.  


1.1.2.1 Location
Outfall 004 at US Steel's Portage plant located at 6300 Highway 12, Portage IN, 46368.


1.1.2.2 Description of Threat
Release of process waste containing hexavalent chromium out of Outfall 004 at US Steel.  US Steel preliminary reported
that approximately 350lbs of chromium was released during the first 2 days.  Hexavalent chromium's most sensitive targets
are the respiratory, gastrointestinal, hematological, and reproductive systems for human exposure.  Health effects are
determined by how much, how long, and the route of exposure.


According to U.S. Steel, the following happened at the plant:


"At the U. S. Steel Midwest Plant on Tuesday April 11, there was a release of process waste water from the Tin and Tin Free
electroplating lines. The waste water is from the process used to treat the steel strip after electroplating, and the rinse water
from this process is conveyed via pipe to a dedicated treatment plant. The preliminary investigation revealed that an
expansion joint in the rinse water pipe failed and resulted in the water being released to a different wastewater treatment
plant and ultimately Burns Waterway through an outfall. Upon detection of the release, notifications were made to the IDEM,
the NRC, Coast Guard, and the Porter County Sherriff; all production processes were shut down; and additional steps to
mitigate the impact are being taken. These steps include the isolation and repair of the damaged pipe, recovery of material,
and the addition of a water treatment compound, sodium trithiocarbonate (CNa2S3), to the waste water treatment plant to
convert and aid in the removal of hexavalent chromium."


1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The type of hexavalent chromium released dissolves completely in water.  Potentially harmful levels of hexavalent chromium
were detected at the outfall and downstream to near the mouth of burns waterway to Lake Michigan.  Once it reached the
outfall it is not feasible to recover it as additional chemicals would have to be added to the water and their toxicity prohibits
use in the water body.  US Steel has stopped the active release of chromium however residual may continue to be present. 


2. Current Activities


2.1 Operations Section


2.1.1 Narrative
US Steel reported a release of an unknown amount of an unknown green substance into Burns Waterway to the
NRC(#1175399) at 0933 CDT on 4/11/17.  Initially, OSCs Beslow and Mendez along with USCG deployed to the release. 
Upon arrival US Steel reported the substance to be Hexavalent Chromium.  OSC Maguire was dispatched shortly thereafter. 
USCG demobilized after determining the spill was in EPA jurisdiction, however they issued a boater advisory to steer clear of
the area.  The advisory was lifted as of 4/13/17.


After the spill was discovered, US Steel stopped operations to their plant.  An assessment of the wastewater treatment
plants revealed that hexavalent chromium had migrated to a treatment plant that was not equipped to treat it.


2.1.2 Response Actions to Date
On Tuesday, April 11, 2017, U.S. Steel started to treat their wastewater plant with sodium trithiocarbonate (CNa2S3).  This
chemical reduces hexavalent chrome to a less toxic trivalent chrome. U.S. Steel was given permission from IDEM to use
this chemical in their treatment to help alleviate the immediate threat. It is being used in limited quantities.  


Sampling of both the Burns Waterway and Lake Michigan continued through 4/18/17.  Local water utility Indiana American
Water in Ogden Dunes shut down their intake on 4/11/17 and reopened on 4/18/17. Out of precaution, the National Park
Service had shut down the nearby lakefront and beaches. The four beaches (3 National Park Service and one local (Ogden
Dunes)) that were closed reopened on 4/18/17.   NOAA and USFWS provided ecological risk numbers as low as 2 ppb and
as high as 20 ppb and ATSDR has provided a human health number of 6 ppb. Results of sampling on 4/11/17 indicated
potentially harmful levels up to 2231 ppb at the outfall to 15 ppb near the mouth of Burns Waterway.  These samples were
run at US Steel on site lab and at their contracted lab ALS.  EPA was able to collect one sample at the outfall for hexavalent
chrome on 4/11/17, the result was 990 ppb.  


Summaries of daily activities throughout the response are below:


On April 12th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
114 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 14 sediment samples from various
local beaches for laboratory analysis of hexavalent chromium and total chromium. U.S. Steel continued monitoring its
release from Outfall 004. Sample results for hexavalent chromium were non­detect for all surface water sample points in
Lake Michigan and in Burns Waterway.   All results were below EPA reporting limits.


On April 13th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
152 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 16 sediment samples from the
various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total chromium.  All
results were below EPA reporting limits.  EPA held a press briefing just off site with several local and regional news outlets in
attendance.


On April 14th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
174 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 16 sediment samples from the
various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total chromium. All
results were below EPA reporting limits.  U.S. Steel began a heavily monitored re­start process of their plating operations,
and will reintroduce hexavalent chromium to the process line in defined steps through 4/17/17.  US Steel and EPA will
monitor this process closely.


On April 15th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START
continued collecting water samples from Lake Michigan and Burns Waterway, both upstream and downstream of Outfall 004,
for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected sediment samples
from the various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total
chromium. All results were below EPA reporting limits. U.S.Steel and EPA continued monitoring Outfall 004 with a water
quality meter. 


On April 16th, 2017, U.S. Steel, EPA, and other agencies reconvened at 07:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. All results were below EPA reporting limits. EPA START
monitoring water quality parameters both from shore and by small vessel water craft.  No unexpected results in water quality
parameters were discovered.   US Steel continues to phase in their processes, restarting sections of their plant. 


On April 17th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. All results were below EPA reporting limits.  EPA START
monitoring water quality parameters both from shore and by small vessel water craft.  At approximately 10:20, US Steel's
"Tin Line" process has been restarted and is the first area with chrome utilized in their process to go back online.  At
approximately 12:00, US Steel's "Chrome Line" process has been restarted.


On April 18th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water quality parameters both from
shore and by small vessel water craft.  Consistent with the previous data, no new sample data were above reporting and
detection limits.  
All beaches that were previously closed have opened.  Indiana American Water's drinking water intake has opened and is
actively processing Lake Michigan water.  Daily sampling ceased and the long term monitoring plan was implemented,
consisting of weekly intake sampling through Memorial Day and weekly beach sampling from Memorial Day to Labor Day.


Data, maps and other information can be found on the EPA OSC website: response.epa.gov/USSteelHexavalentChrome


2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US Steel is PRP


2.1.4 Progress Metrics
Regional Metrics


This is an Integrated River Assessment. The numbers
should overlap.


Miles of river systems cleaned
and/or restored


N/A


Cubic yards of contaminated
sediments removed and/or
capped


N/A


Gallons of oil/water recovered N/A


Acres of soil/sediment cleaned
up in floodplains and riverbanks


N/A


Stand Alone Assessment
Number of contaminated
residential yards cleaned up


N/A


Number of workers on site 25


Contaminant(s) of Concern Hexavalent Chromium


Oil Response Tracking


Estimated volume
Initial amount released N/A


Final amount collected N/A


CANAPS Info


FPN Ceiling Amount N/A


FPN Number N/A


Body of Water affected N/A


Administrative and Logistical Factors (Place X where applicable)


Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)


x
Community challenges or high
involvement


Radiological


More than one PRP
Endangered Species Act /
Essential Fish Habitat issues


Explosives


AOC Historic preservation issues x Residential impacts


UAO NPL site Relocation


DOJ involved Remote location x Drinking water impacted


Criminal Investigation Division involved
Extreme weather or abnormal
field season


Environmental justice


Tribal consultation or coordination or other issues Congressional involvement x High media interest


Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present


Hazmat Entry Conducted – Level A, B or C x
Incident or Unified Command
established


Actual air release (not
threatened)


Green Metrics


Metric Amount Units


Diesel Fuel Used N/A gallons


Unleaded Fuel Used N/A gallons


Alternative/E­85 Fuel Used N/A gallons


Electricity from electric company N/A kWh


Electric Company Name and Account #


Electricity from sources other than the electric
company


kWh


Solid waste reused 0 enter


Solid waste recycled 0 enter


Water Used 0 gallons


Waste Stream Medium Quantity Manifest # Treatment Disposal


 Hexavalent Chromium Liquid 298lbs Natural dilution and water motion


 Total Chromium Liquid 346lbs Natural dilution and water motion


2.2 Planning Section


2.2.1 Anticipated Activities
Continue long term monitoring at beaches and water intake.
2.2.1.1 Planned Response Activities


2.2.1.2 Next Steps


2.2.2 Issues
Because of the nature of the release and that it is completely dissolved, recovery of the product is not feasible. 


2.3 Logistics Section


No information available at this time.


2.4 Finance Section


2.4.1 Narrative
See table below for information


Estimated Costs *


Budgeted
Total To
Date Remaining


%
Remaining


Extramural Costs


TAT/START $300,000.00 $280,000.00 $20,000.00 6.67%


Intramural Costs


Total Site Costs $300,000.00 $280,000.00 $20,000.00 6.67%


* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.


2.5 Other Command Staff


2.5.3 Information Officer
Rachel Bassler


3. Participating Entities


3.1 Unified Command
EPA, IDEM, US Steel


3.2 Cooperating Agencies
National Park Service
USFWS
USCG
Indiana American Water
Ogden Dunes Community
City of Portage 


4. Personnel On Site


EPA: 2


START: 4


5. Definition of Terms


FPN           Federal Project Number 
HASP        Health & Safety Plan 
IC              Incident Commander 
ICS            Incident Command System 
IMT            Incident Management Team
ICP            Incident Command Post 
NRC          National Response Center 
NPS           National Park Service          
OSC          On­Scene Coordinator 
POLREP    Pollution Report 
SDS           Safety Data Sheet 
START       Superfund Technology Assessment and Response Team


6. Additional sources of information


6.1 Internet location of additional information/report
response.epa.gov/USSteelHexavalentChrome
6.2 Reporting Schedule


This is the final POLREP


7. Situational Reference Materials


No information available at this time.



https://response.epa.gov/USSteelHexavalentChrome





U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT


U.S. Steel Hexavalent Chrome Release ­ Removal Polrep
Final Removal Polrep


UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V


Subject: POLREP #3
Final
U.S. Steel Hexavalent Chrome Release
C5GE
Portage, IN 
Latitude: 41.6308094 Longitude: ­87.1760551 


To: Dan Plath, National Park Service
David Greinke, IDEM
Kenya Johnson, American Water
Harry Atkinson, IDEM
Aaron Green, IDEM
Rex Osborn, IDEM
Mark Johnson, ATSDR
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Mike Bryant, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason El­Zein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Shelly Lam, U.S. EPA
Matt Mankowski, U.S. EPA
Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Carol Ropski, U.S. EPA
Brian Schlieger, U.S. EPA
Jaime Brown, U.S. EPA
Mindy Clements, U.S. EPA
Charlie Gebien, U.S. EPA


From: Andrew Maguire & Thomas Mendez, On­Scene Coordinators 


Date: 5/24/2017 


Reporting Period: Final 


1. Introduction


1.1 Background


Site Number: C5GE Contract Number:


D.O. Number: Action Memo Date:


Response Authority: CERCLA Response Type: Emergency


Response Lead: EPA Incident Category: Removal Assessment


NPL Status: Non NPL Operable Unit:


Mobilization Date: 4/11/2017 Start Date: 4/11/2017


Demob Date: 4/18/2017 Completion Date:


CERCLIS ID: RCRIS ID:


ERNS No.: State Notification:


FPN#: Reimbursable Account #:


1.1.1 Incident Category
Emergency Response


1.1.2 Site Description
The incident is a hexavalent chromium release from a US Steel outfall to Burns Waterway, a tributary to Lake Michigan.  


1.1.2.1 Location
Outfall 004 at US Steel's Portage plant located at 6300 Highway 12, Portage IN, 46368.


1.1.2.2 Description of Threat
Release of process waste containing hexavalent chromium out of Outfall 004 at US Steel.  US Steel preliminary reported
that approximately 350lbs of chromium was released during the first 2 days.  Hexavalent chromium's most sensitive targets
are the respiratory, gastrointestinal, hematological, and reproductive systems for human exposure.  Health effects are
determined by how much, how long, and the route of exposure.


According to U.S. Steel, the following happened at the plant:


"At the U. S. Steel Midwest Plant on Tuesday April 11, there was a release of process waste water from the Tin and Tin Free
electroplating lines. The waste water is from the process used to treat the steel strip after electroplating, and the rinse water
from this process is conveyed via pipe to a dedicated treatment plant. The preliminary investigation revealed that an
expansion joint in the rinse water pipe failed and resulted in the water being released to a different wastewater treatment
plant and ultimately Burns Waterway through an outfall. Upon detection of the release, notifications were made to the IDEM,
the NRC, Coast Guard, and the Porter County Sherriff; all production processes were shut down; and additional steps to
mitigate the impact are being taken. These steps include the isolation and repair of the damaged pipe, recovery of material,
and the addition of a water treatment compound, sodium trithiocarbonate (CNa2S3), to the waste water treatment plant to
convert and aid in the removal of hexavalent chromium."


1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The type of hexavalent chromium released dissolves completely in water.  Potentially harmful levels of hexavalent chromium
were detected at the outfall and downstream to near the mouth of burns waterway to Lake Michigan.  Once it reached the
outfall it is not feasible to recover it as additional chemicals would have to be added to the water and their toxicity prohibits
use in the water body.  US Steel has stopped the active release of chromium however residual may continue to be present. 


2. Current Activities


2.1 Operations Section


2.1.1 Narrative
US Steel reported a release of an unknown amount of an unknown green substance into Burns Waterway to the
NRC(#1175399) at 0933 CDT on 4/11/17.  Initially, OSCs Beslow and Mendez along with USCG deployed to the release. 
Upon arrival US Steel reported the substance to be Hexavalent Chromium.  OSC Maguire was dispatched shortly thereafter. 
USCG demobilized after determining the spill was in EPA jurisdiction, however they issued a boater advisory to steer clear of
the area.  The advisory was lifted as of 4/13/17.


After the spill was discovered, US Steel stopped operations to their plant.  An assessment of the wastewater treatment
plants revealed that hexavalent chromium had migrated to a treatment plant that was not equipped to treat it.


2.1.2 Response Actions to Date
On Tuesday, April 11, 2017, U.S. Steel started to treat their wastewater plant with sodium trithiocarbonate (CNa2S3).  This
chemical reduces hexavalent chrome to a less toxic trivalent chrome. U.S. Steel was given permission from IDEM to use
this chemical in their treatment to help alleviate the immediate threat. It is being used in limited quantities.  


Sampling of both the Burns Waterway and Lake Michigan continued through 4/18/17.  Local water utility Indiana American
Water in Ogden Dunes shut down their intake on 4/11/17 and reopened on 4/18/17. Out of precaution, the National Park
Service had shut down the nearby lakefront and beaches. The four beaches (3 National Park Service and one local (Ogden
Dunes)) that were closed reopened on 4/18/17.   NOAA and USFWS provided ecological risk numbers as low as 2 ppb and
as high as 20 ppb and ATSDR has provided a human health number of 6 ppb. Results of sampling on 4/11/17 indicated
potentially harmful levels up to 2231 ppb at the outfall to 15 ppb near the mouth of Burns Waterway.  These samples were
run at US Steel on site lab and at their contracted lab ALS.  EPA was able to collect one sample at the outfall for hexavalent
chrome on 4/11/17, the result was 990 ppb.  


Summaries of daily activities throughout the response are below:


On April 12th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
114 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 14 sediment samples from various
local beaches for laboratory analysis of hexavalent chromium and total chromium. U.S. Steel continued monitoring its
release from Outfall 004. Sample results for hexavalent chromium were non­detect for all surface water sample points in
Lake Michigan and in Burns Waterway.   All results were below EPA reporting limits.


On April 13th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
152 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 16 sediment samples from the
various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total chromium.  All
results were below EPA reporting limits.  EPA held a press briefing just off site with several local and regional news outlets in
attendance.


On April 14th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START collected
174 water samples from Lake Michigan and Burns Ditch, both upstream and downstream of Outfall 004, for laboratory
analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected 16 sediment samples from the
various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total chromium. All
results were below EPA reporting limits.  U.S. Steel began a heavily monitored re­start process of their plating operations,
and will reintroduce hexavalent chromium to the process line in defined steps through 4/17/17.  US Steel and EPA will
monitor this process closely.


On April 15th, 2017, U.S. Steel, EPA, and other agencies reconvened on site at 08:00. U.S. Steel and EPA START
continued collecting water samples from Lake Michigan and Burns Waterway, both upstream and downstream of Outfall 004,
for laboratory analysis of hexavalent chromium and total chromium. U.S.Steel and EPA also collected sediment samples
from the various local beaches within proximity to U.S. Steel for laboratory analysis of hexavalent chromium and total
chromium. All results were below EPA reporting limits. U.S.Steel and EPA continued monitoring Outfall 004 with a water
quality meter. 


On April 16th, 2017, U.S. Steel, EPA, and other agencies reconvened at 07:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. All results were below EPA reporting limits. EPA START
monitoring water quality parameters both from shore and by small vessel water craft.  No unexpected results in water quality
parameters were discovered.   US Steel continues to phase in their processes, restarting sections of their plant. 


On April 17th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. All results were below EPA reporting limits.  EPA START
monitoring water quality parameters both from shore and by small vessel water craft.  At approximately 10:20, US Steel's
"Tin Line" process has been restarted and is the first area with chrome utilized in their process to go back online.  At
approximately 12:00, US Steel's "Chrome Line" process has been restarted.


On April 18th, 2017, U.S. Steel, EPA, and other agencies reconvened at 09:00.  US Steel and EPA START continued
sampled events from Lake Michigan and the Burns Waterway. EPA START monitoring water quality parameters both from
shore and by small vessel water craft.  Consistent with the previous data, no new sample data were above reporting and
detection limits.  
All beaches that were previously closed have opened.  Indiana American Water's drinking water intake has opened and is
actively processing Lake Michigan water.  Daily sampling ceased and the long term monitoring plan was implemented,
consisting of weekly intake sampling through Memorial Day and weekly beach sampling from Memorial Day to Labor Day.


Data, maps and other information can be found on the EPA OSC website: response.epa.gov/USSteelHexavalentChrome


2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US Steel is PRP


2.1.4 Progress Metrics
Regional Metrics


This is an Integrated River Assessment. The numbers
should overlap.


Miles of river systems cleaned
and/or restored


N/A


Cubic yards of contaminated
sediments removed and/or
capped


N/A


Gallons of oil/water recovered N/A


Acres of soil/sediment cleaned
up in floodplains and riverbanks


N/A


Stand Alone Assessment
Number of contaminated
residential yards cleaned up


N/A


Number of workers on site 25


Contaminant(s) of Concern Hexavalent Chromium


Oil Response Tracking


Estimated volume
Initial amount released N/A


Final amount collected N/A


CANAPS Info


FPN Ceiling Amount N/A


FPN Number N/A


Body of Water affected N/A


Administrative and Logistical Factors (Place X where applicable)


Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)


x
Community challenges or high
involvement


Radiological


More than one PRP
Endangered Species Act /
Essential Fish Habitat issues


Explosives


AOC Historic preservation issues x Residential impacts


UAO NPL site Relocation


DOJ involved Remote location x Drinking water impacted


Criminal Investigation Division involved
Extreme weather or abnormal
field season


Environmental justice


Tribal consultation or coordination or other issues Congressional involvement x High media interest


Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present


Hazmat Entry Conducted – Level A, B or C x
Incident or Unified Command
established


Actual air release (not
threatened)


Green Metrics


Metric Amount Units


Diesel Fuel Used N/A gallons


Unleaded Fuel Used N/A gallons


Alternative/E­85 Fuel Used N/A gallons


Electricity from electric company N/A kWh


Electric Company Name and Account #


Electricity from sources other than the electric
company


kWh


Solid waste reused 0 enter


Solid waste recycled 0 enter


Water Used 0 gallons


Waste Stream Medium Quantity Manifest # Treatment Disposal


 Hexavalent Chromium Liquid 298lbs Natural dilution and water motion


 Total Chromium Liquid 346lbs Natural dilution and water motion


2.2 Planning Section


2.2.1 Anticipated Activities
Continue long term monitoring at beaches and water intake.
2.2.1.1 Planned Response Activities


2.2.1.2 Next Steps


2.2.2 Issues
Because of the nature of the release and that it is completely dissolved, recovery of the product is not feasible. 


2.3 Logistics Section


No information available at this time.


2.4 Finance Section


2.4.1 Narrative
See table below for information


Estimated Costs *


Budgeted
Total To
Date Remaining


%
Remaining


Extramural Costs


TAT/START $300,000.00 $280,000.00 $20,000.00 6.67%


Intramural Costs


Total Site Costs $300,000.00 $280,000.00 $20,000.00 6.67%


* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.


2.5 Other Command Staff


2.5.3 Information Officer
Rachel Bassler


3. Participating Entities


3.1 Unified Command
EPA, IDEM, US Steel


3.2 Cooperating Agencies
National Park Service
USFWS
USCG
Indiana American Water
Ogden Dunes Community
City of Portage 


4. Personnel On Site


EPA: 2


START: 4


5. Definition of Terms


FPN           Federal Project Number 
HASP        Health & Safety Plan 
IC              Incident Commander 
ICS            Incident Command System 
IMT            Incident Management Team
ICP            Incident Command Post 
NRC          National Response Center 
NPS           National Park Service          
OSC          On­Scene Coordinator 
POLREP    Pollution Report 
SDS           Safety Data Sheet 
START       Superfund Technology Assessment and Response Team


6. Additional sources of information


6.1 Internet location of additional information/report
response.epa.gov/USSteelHexavalentChrome
6.2 Reporting Schedule


This is the final POLREP


7. Situational Reference Materials


No information available at this time.


















